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ABSTRAK 
 

 

Salah satu tujuan utama pembangunan infrastruktur di Indonesia oleh 

Kementerian Pekerjaan Umum dan Perumahan Rakyat dalam hal menjaga 

ketahanan pangan dan ketahanan air adalah pembangunan bendungan. Saat ini salah 

satu bendungan yang sedang masa konstruksi adalah Bendungan Budong–Budong. 

Dalam suatu konstruksi bendungan diperlukan pembangunan bangunan pelengkap 

untuk menunjang berdirinya suatu bangunan bendungan. Pada pembangunan 

struktur bangunan pelimpah terdapat item pekerjaan galian. Pada pekerjaan galian 

tersebut dikategorikan menjadi galian tanah mekanis, galian batu mekanis 

menggunakan alat Excavator Hydraulic Breaker, dan galian batuan keras 

menggunakan peledakan (blasting). Sistem galian batuan keras menggunakan 

blasting dilakukan dengan metode peledakan terbuka yang dilakukan dengan waktu 

terbatas atau saat tidak ada kegiatan operasi pekerjaan. Pada penelitian ini 

dimaksudkan untuk mengetahui metode pelaksanaan dan estimasi biaya yang 

diperlukan pada pekerjaan galian batu dengan peledakan (blasting) pada bangunan 

pelimpah Bendungan Budong-Budong. Metode penelitian yang digunakan adalah 

studi lapangan dengan melakukan observasi atau pengamatan. Berdasarkan hasil 

penelitian yang telah dilakukan, metode pelaksanaan dalam pekerjaan peledakan 

(blasting) galian batuan keras pada bangunan pelimpah (spillway) proyek 

pembangunan Bendungan Budong-Budong meliputi persiapan, pengeboran 

(drilling), pengisian (charging), checklist, pengecekan lokasi peledakan, peledakan 

(blasting), loading dan hauling hasil peledakan. Dalam lima kali observasi yang 

telah dilakukan, estimasi biaya dalam pekerjaan peledakan ini sudah efisien sebesar 

24,55% dengan pendapatan bersih sebesar Rp231.120.492,41.  
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ABSTRACT 

 

One of the main objectives of infrastructure development in Indonesia by the 

Ministry of Public Works and People's Housing is to ensure food and water security 

through the construction of dams. Currently, one of the dams under construction is 

the Budong-Budong Dam. In dam construction, complementary structures are 

necessary to support the dam's foundation. The construction of spillway structures 

involves excavation work, which is categorized into three types: mechanical soil 

excavation, mechanical rock excavation using an Excavator Hydraulic Breaker, 

and hard rock excavation using blasting. The blasting method is used for hard rock 

excavation and is performed through open blasting with limited timing or during 

non-operational periods. This research aims to determine the implementation 

method and cost estimation required for the hard rock excavation with blasting for 

the spillway structure of the Budong-Budong Dam. The research method employed 

in this study is a field study through observation and data collection. Based on the 

conducted research, the implementation method for hard rock excavation with 

blasting in the Spillway Structure of the Budong-Budong Dam project includes 

preparation, drilling, charging, checklist, checking the blasting location, blasting, 

loading, and hauling the blasted material. After five observations, it was found that 

the cost estimation for the blasting work in this project is already efficient at 

24.55%, with a net revenue of Rp231,120,492.41. 
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