

## DAFTAR PUSTAKA

- Adwitya, S., Wibowo, M. A., & Syafrudin. (2020). ANALISA PERBEDAAN LPS ( LAST PLANNER SYSTEM ) DENGAN SISTEM KONVENSIONAL SERTA PENGARUH CPM. *Wahana TEKNIK SIPIL*, 25(1), 66–85.
- Ayu, N. L. (2021). *Kajian Implementasi Last Planner System Pada Perusahaan Bumn Konstruksi Di Indonesia Tesis*. Institut Teknologi Bandung.
- Bajjou, M. S., Chafi, A., & En-Nadi, A. (2017). A Comparative Study between Lean Construction and the Traditional Production System. *International Journal of Engineering Research in Africa*, 29, 118–132. <https://doi.org/10.4028/www.scientific.net/JERA.29.118>
- Ballard, G., & Tommelein, I. (2007). Last Planner Workbook rev.5. In *Lean Construction Institute*.
- Ballard, G., Tommelein, I., Koskela, L., & Howell, G. (2007). Lean construction tools and techniques. *Design and Construction*, 227–255. <https://doi.org/10.4324/9780080491080>
- Dipohusodo. (1996). *Manajemen Proyek & Konstruksi Jilid 2*.
- Ervianto, W. (2006). Manajemen Proyek Konstruksi. In *Manajemen Proyek Konstruksi-Edisi Revisi*.
- Hutagaol, J. D., & Wibowo, M. A. (2013). *Perbandingan Metode Critical Path Method (CPM), Precedence Diagram Method (PDM), dan Line Of Balance (LOB) Terhadap Proyek Repetitif*. *Jurnal Kar*(2.1), 1–23.
- Koskela, L., Tommelein, I., & Ballard, G. (2002). *The Foundations of Lean Construction* (291st ed.). Design and Construction : Design and Construction: Building in Value.
- Nursin, A., Fitria, & Sari, W. (2020). *Last Planner System Pada Proyek Rumah Susun Transit Oriented Development*. 2715–5668.
- Patel, A. (2011). *The Last Planner System For Reliable Project Delivery*. The University Of Texas At Arlington.
- Perdana, S., & Rahman, A. (2019). Penerapan Manajemen Proyek Dengan Metode CPM (Critical Path Method) Pada Proyek Pembangunan SPBE. *Amaliah: Jurnal Pengabdian Kepada Masyarakat*, 3(1), 242–250.

<https://doi.org/10.32696/ajpkm.v3i1.235>

Silalahi, A. P., Muntako, F., Hutauruk, G. M., Purnama, E. G., & Manihuruk, R. (2021). Analisis Penerapan Last Planner System di Proyek Pembangunan Stadion Banten. *Seminar Nasional Teknik Sipil Politeknik Negeri Jakarta*.

Siswanto, A. B., & Salim, M. A. (2019). *Manajemen proyek Manajemen proyek* (Issue September).