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ABSTRAK

Proyek Irigasi Komering Paket 3 melibatkan pekerjaan timbunan (embankment)
yang krusial untuk struktur irigasi. Dalam pelaksanaan proyek semacam ini, data
trial embankment menjadi acuan penting untuk memastikan kualitas dan
karakteristik timbunan sesuai spesifikasi yang direncanakan. Namun, seringkali
terdapat deviasi antara hasil uji pada trial embankment dengan kondisi aktual di
lapangan selama pelaksanaan timbunan massal. Penelitian ini bertujuan untuk
mengevaluasi perbandingan secara komprehensif antara data trial embankment dan
data pelaksanaan timbunan lapangan pada Proyek Irigasi Komering Paket 3.
Metode penelitian melibatkan pengumpulan dan analisis data sekunder dari laporan
trial embankment, serta data hasil pengujian lapangan seperti nilai kepadatan, kadar
air, dan sifat-sifat geoteknik lainnya yang relevan dari timbunan yang telah
dilaksanakan. Hasil analisis menunjukkan adanya deviasi yang bervariasi
signifikan antara data trial dan data lapangan. Perbedaan ini tidak seragam dan
sangat tergantung pada karakteristik lokasi serta sifat material yang digunakan.
Faktor-faktor dominan yang teridentifikasi sebagai penyebab utama disparitas ini
meliputi variabilitas alami material tanah, metode pemadatan yang diterapkan, dan
fluktuasi kondisi cuaca selama pekerjaan berlangsung.Hasil penelitian diharapkan
dapat memberikan gambaran jelas mengenai tingkat kesesuaian antara perencanaan
awal dengan realisasi di lapangan, serta merekomendasikan langkah-langkah
mitigasi atau penyesuaian prosedur pelaksanaan timbunan di masa mendatang guna

mencapai efisiensi dan kualitas proyek yang optimal.
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ABSTRAK

The Komering Irrigation Project Package 3 involves embankment work, which is
crucial for irrigation structures. In the implementation, embankment trial data plays
an important reference to ensure the quality and characteristics of the embankment
meet the planned specifications. However, there are often deviations between the
test results on the embankment trial and actual conditions in the field during the
implementation. This study aims to comprehensively compare the embankment
trial data and field embankment implementation data on the Komering Irrigation
Project Package 3. The research method involves the collection and analysis of
secondary data from embankment trial reports, as well as field test data such as
density values, water content, and other relevant geotechnical properties of the
implemented embankments. The analysis results show significant deviations
between the trial data and the field data. These differences are not uniform and are
highly dependent on site characteristics and the properties of the materials used.
The dominant factors identified as the main causes of this disparity include the
natural variability of the soil material, the compaction method used, and
fluctuations in weather conditions during the work. The research results are
expected to provide a clear picture of the level of conformity between the initial
planning and the actual implementation in the field, as well as recommend
mitigation measures or adjustments to future embankment implementation

procedures to achieve optimal project efficiency and quality.
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